
Fiscal Year Construction Status N
FI&R Projects 
FY 2001-2008

 Scheduled 
Completion Date

1 Completed MSanta Fe Indian School Fire Alarm/Renov 2000 Q4
2 Completed PQuileute Tribal School Bldg 2002 Q3
3 Completed ATiospa Zina School Ph II 2002 Q4
4 Completed HHopi High School Additions 2003 Q2
5 Completed NFlagstaff Dormitory 2003 Q2
6 Completed LSIPI Technology Building 2003 Q4
7 Completed NDilcon Boarding School 2003 Q4
8 Completed NAneth Community School Ph II 2004 Q1
9 Completed NChinle Boarding School Dorms 2005 Q2
10 Completed MJicarilla Dormitory Replacement 2005 Q4
11 Completed NChilchinbito Day Sch 2005 Q4

12 Completed LSouthwestern Indian Polytechnic Institute 2006 Q3
13 Completed BRiverside Indian School 2007 Q1
14 Completed NLake Valley School 2007 Q2
15 Completed MPine Hill Dorm 2007 Q3
16 Completed NNavajo Preparatory School Ph I 2007 Q4

17 Completed ALower Brule (Phase II) Classroom Addition 2007 Q4
18 Completed ACheyenne-Eagle Butte Sch 2007 Q4
19 Completed NKinlani/Flagstaff Dorm 2007 Q4
20 Completed FNay Ah Shing FI&R 2007 Q4
21 Completed MSky City Community School FI&R 2007 Q4
22 Completed ACircle of Nations School (Wahpeton) 2008 Q1
23 Completed ATate Tope FI&R 2008 Q1
24 Completed NTo'hajiilee-He (Canconcito School) 2008 Q4
25 Completed ATakini School 2008 Q4
26 Completed HTheodore Roosevelt Sch 2008 Q4
27 Completed FCircle of Nations School (Wahpeton) Dorm 2008 Q4
28 Completed NWinslow Dorm 2008 Q4
29 Completed NMariano Lake Community School 2009 Q1
30 Completed BRiverside Indian School 2009 Q2
31 Completed MSan Felipe Community School 2009 Q2
32 Completed NCh'ooshgai School FI&R 2009 Q3
33 Completed NLake Valley School 2009 Q4
34 Completed SCherokee Elementary School 2009 Q4
35 Completed SCherokee Central High Sch 2009 Q4
36 Completed CNorthern Cheyenne FI&R 2009 Q4
37 Completed FMenominee Tribal School FI&R 2009 Q4
38 Construction APine Ridge High School Dorm 2009 Q4
39 Construction CSt. Stephens FI&R 2009 Q4
40 Construction BKickapoo FI&R 2009 Q4
41 Completed NKayenta Boarding School (Dorm) 2010 Q1
42 Design NSanostee FI&R 2010 Q1
43 Design ALoneman Day School FI&R 2011 Q2
44 Design NHunter Point Building 410 2011 Q4
45 Construction NWingate High School Ph I (Dorms & Site) 2010 Q4
46 Construction APierre Dorm 2010 Q4
47 Design GSequoya High School FI&R 2010 Q4
48 Construction AStanding Rock FI&R 2010 Q4

1 Construction St. Stephens Replace High School 2010 Q2
2 Construction Standing Rock Replace Elementary 2010 Q2
3 Design Kickapoo Library 2010 Q2

Ph II
St Stephens High School (PH II), Rocky 
Mountain Region 2010 Q2

Ph II
Standing Rock Community School (Phase II), 
Great Plains Region 2010 Q2

4 Construction Chinle Boarding School, Kitchen/Dining 2011 Q2
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