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NO CHILD LEFT BEHIND 
WEBINAR 

February 14, 2018 
  
Roll Call:  Andrew Robinson 
 
DFMC Staff:  Dale Keel, Gerald Curley, Calandra Charging Eagle, Barbara 
Borgeson, Phil Sarracino, Tsosie Tsinhnahjinnie, Kevin Barton, Emery 
Isburg 
  
Andrew Robinson:   
• Status of Commercial Projects Planning Documents – 99% to 100% 

Complete 
• Planning Phase Flow Chart 
• Design and Construction Funding 
  
Gerald Curley:  Quarters 
• Status of Request for Quarters 
  
Questions and Answers 



Planning Phase Flow Chart 

Planning 
Document 

• Program of Requirements (POR) 

• Site Related Studies 

• Environmental Assessment (EA) 

• Quarters Request (when applicable) 

• Project Estimate 

 

Space Allocation 
Agreement Drafted (SAA) 

• Completed by Project Manager 

• Reviewed by DFMC Division Chief 

SAA Approved / Replacement 
Priority Established 

 

• SAA Signed by BIE and IA-OFPSM 

Other Pre-Design 
Activities 

• Lease Agreements (when applicable) 

• PL 93-638 or 100-297 Agreements Established 

• Commercial Contract Solicitation  

Design or Design-
Build Phase 
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Will be Completed by IA 



Will be Completed by IA 

To be Completed by Chapter 

To be Completed by 
Chapter or GLaDD 
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