NCLB Web Ex

Status Update May 23, 2018
Roll Call: Andrew Robinson

DFMC Staff: Dale Keel, Debbie Campbell, Calandra Charging Eagle, Emery Isburg, Phil Sarracino, Tsosie Tsinhnahjinnie, Dan Galvan, Kevin Barton

Andrew Robinson:
• Status of Commercial Projects Planning Documents – 99% to 100% Complete
• Planning Phase Flow Chart
• Design and Construction Funding Update

Debbie Campbell: Quarters
• Status of Request for Quarters

Questions and Answers
Current Replacement Priority List

1. Laguna Community School
2. Quileute Tribal School
3. Blackwater Community School
4. Dzilth-Na-O-Dith-Hle
5 – 10 ?
Projects Next in line for SAA Presentation to IA-OFPSM and BIE Directors:
Lukachukai

SAA Presentations that have been submitted and are under review:
Greasewood
Tonalea
Projects needing Cultural Compliance Letters from Navajo Nation Historic Preservation Office:
Chi Chil Tah

Revised Archaeological Report review to be completed by next week.
Planning Phase Flow Chart

**Planning Document**
- Program of Requirements (POR)
- Site Related Studies
- Environmental Assessment (EA)
- Quarters Request (when applicable)
- Project Estimate

**Space Allocation Agreement Drafted (SAA)**
- Completed by Project Manager
- Reviewed by DFMC Division Chief

**SAA Approved / Replacement Priority Established**
- SAA Signed by BIE and IA-OFPSM

**Other Pre-Design Activities**
- Lease Agreements (when applicable)
- PL 93-638 or 100-297 Agreements Established
- Commercial Contract Solicitation

**Design or Design-Build Phase**
Planning Phase Flow Chart

Planning Document
- Program of Requirements (POR)
- Site Related Studies
- Environmental Assessment (EA)
- Quarters Request (when applicable)
- Project Estimate

Space Allocation Agreement Drafted (SAA)
- Completed by Project Manager
- Reviewed by DFMC Division Chief

SAA Approved / Replacement Priority Established
- SAA Signed by BIE and IA-OFPSM

Other Pre-Design Activities
- Lease Agreements (when applicable)
- PL 93-638 or 100-297 Agreements Established
- Commercial Contract Solicitation

Design or Design-Build Phase
Planning Phase Flow Chart

Planning Document
- Program of Requirements (POR)
- Site Related Studies
- Environmental Assessment (EA)
- Quarters Request (when applicable)
- Project Estimate

Space Allocation Agreement Drafted (SAA)
- Completed by Project Manager
- Reviewed by DFMC Division Chief

SAA Approved / Replacement Priority Established
- SAA Signed by BIE and IA-OFPSM

Other Pre-Design Activities
- Lease Agreements (when applicable)
- PL 93-638 or 100-297 Agreements Established
- Commercial Contract Solicitation

Design or Design-Build Phase
Planning Phase Flow Chart

Planning Document
- Program of Requirements (POR)
- Site Related Studies
- Environmental Assessment (EA)
- Quarters Request (when applicable)
- Project Estimate

Space Allocation Agreement Drafted (SAA)
- Completed by Project Manager
- Reviewed by DFMC Division Chief

SAA Approved / Replacement Priority Established
- SAA Signed by BIE and IA-OFPSM

Other Pre-Design Activities
- Lease Agreements (when applicable)
- PL 93-638 or 100-297 Agreements Established
- Commercial Contract Solicitation

Design or Design-Build Phase
Planning Phase Flow Chart

- Planning Document
  - Program of Requirements (POR)
  - Site Related Studies
  - Environmental Assessment (EA)
  - Quarters Request (when applicable)
  - Project Estimate

- Space Allocation Agreement Drafted (SAA)
  - Completed by Project Manager
  - Reviewed by DFMC Division Chief

- SAA Approved / Replacement Priority Established
  - SAA Signed by BIE and IA-OFPSM

- Other Pre-Design Activities
  - Lease Agreements (when applicable)
  - PL 93-638 or 100-297 Agreements Established
  - Commercial Contract Solicitation

- Design or Design-Build Phase
Planning Phase Flow Chart

Planning Document
- Program of Requirements (POR)
- Site Related Studies
- Environmental Assessment (EA)
- Quarters Request (when applicable)
- Project Estimate

Space Allocation Agreement Drafted (SAA)
- Completed by Project Manager
- Reviewed by DFMC Division Chief

SAA Approved / Replacement Priority Established
- SAA Signed by BIE and IA-OFPSM

Other Pre-Design Activities
- Lease Agreements (when applicable)
- PL 93-638 or 100-297 Agreements Established
- Commercial Contract Solicitation

Design or Design-Build Phase
Current Replacement School Funding

• Comp Tables for FY 2018 Budget have not yet been released
Quarters Approval Status

Recommendations for New Quarters being reviewed by DFMC Division Chief:

- Chi Chil Tah
- Crystal
- Greasewood
- T’iis Nazbas
Questions