

Office of Facilities Management and Construction

Status Replacement Schools - Federal Register Listing Dated March 24, 2004	
1. Dilcon Community School	Completed 2009
2. Porcupine Day School	Completed 2009
3. Crown Point/T'iists'oozi'bi'olta School	In construction planned completion Q3 2010
4. Muckleshoot Tribal School	Completed 2009
5. Dennehotso Boarding School	In Design
6. Circle of Life Survival School	Advertising Construction
7. Keams Canyon Elementary School	Cancelled project to be completed under Replacement Facility Construction and FI&R
8. Rough Rock Community School	In Design/Construction - ARRA Funding
9. Crow Creek Elementary/Middle/High	In Design/Construction - ARRA Funding
10. Kaibeto Boarding School	In Design ARRA Funding
11. Blackfeet Dormitory	Not Started
12. Beatrice Rafferty School	Not Started
13. Little Singer Community School	Not Started
14. Cove Day School	Not Started