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DEMOLITION AND SPACE REDUCTION PROGRAM 
 

1. Purpose  
 
The purpose of this document is to provide procedural guidance regarding implementation of the 
Demolition and Space Reduction Program (D&SR). 
 
 
1.1 Scope  
 

The Demolition and Space Reduction Program provides funding for demolition and/or 
donation of facilities determined to be excess property to the Bureau’s educational, non-
educational and Office of Justice Services programs based on the Bureau’s five year plan. 
This program does not provide funding for demolition to community or tribally owned 
facilities or fund those projects more appropriately covered by the Minor Improvement and 
Repair Program (MI&R).  The funding does cover all work associated with building 
removal, such as hazardous material abatement, disposal and utility restoration.    

 
 
1.2 Authorities  
 

The Office of Facility Management and Construction (OFMC) is responsible for 
implementation of the D&SR program and the authorities governing the D&SR program 
are contained in: 

 
 A. 43 BIAM Supplement 2; Part 114H-47.503-7501(b) (8) Public Law 95-561 

B. 25 U.S.C. 443a—Conveyance to Indian Tribes of Federally-Owned Building 
Improvements, or Facilities 

 C. 40 U.S.C. 483(a) (2)—Disposal of Certain Excess and Surplus Federal Property to the                      
Secretary of the Interior for the Benefit of any Group, Band, or Tribe of Indians 

 D. FPMR 41-101-47.4—Environmental Hazard  
 E. BIA Real Property administrative handbook, pages 37 through Appendix B 
  
 
1.3 Policy  
 

It is the policy of the Facilities Management Program (FMP) to provide funds to remove 
from inventory any building or structural asset and associated systems determined to be 
excess to the Bureau’s programs.  The removal of excess space can be accomplished by 
demolition or donations of buildings and structures to Tribal entities.  
 
Providing funding  for facility demolition or donation will be contingent  on the regional 
FMP initiating with the regional Real Property Officer (RPO) a DI-130 report of survey  
and other associated  requirements i.e., archeological, environmental, and historical 
assessments prior to receipt of funding.   In addition all environmental hazardous 
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conditions will be abated in accordance with National Environmental Protection Agency 
(NEPA) prior to property, title execution and donation.  If the facilities are determined not 
feasible for donation, demolition will be scheduled. 

 
A. The minimum and maximum funding level follows: 

    Minimum: $ 2,500 per item 
    Maximum: Per justified need within available appropriations 
 

D&SR requests less than $2,500 are normally are not considered; however, 
extenuating circumstances may necessitate a variance of funding level.  If a variance 
in the minimum funding limits is requested, the requestor will provide documentation 
to support the variance.  Variances will be evaluated on a case-by-case basis by 
OFMC. 

 
B. Demolition to community or tribally-owned asset is not covered under this program, 

and is not eligible for funding.  The asset must have a valid Fixed System Asset 
(FAS) number. 

 
C. D&SR projects are to be prioritized by all regions prior to fiscal year funding.   

 
D. D&SR projects must be on the Bureau’s approved five (5) year space reduction plan. 
E.  

EXCEPTION: If the D&SR project is an emergency, it will become a current year 
priority. 

 

1.4  Milestones 
 
The schedule dates below will be the timeframes used for document submission and for the 
distribution of annual D&SR funds: 
 

A. July 15:   Regional Facility Management (RFM) review field prioritized lists 
by comparison to the FMIS backlog Reports (Detail of Backlog 
Items by Category and Rank) for accuracy and current cost 
estimates.    Prioritized lists from the field shall be consolidated and 
submitted to OFMC via the FMIS Supplemental Fund Request 
module.  

 
B.    August 1:        OFMC reviews the prioritized list and provides feedback and 

informs Regions of estimated Fiscal Year allocation of funds. 
 
C.   September 1:  Region submits changes to D&SR prioritized list to OFMC. 
 
D.   September 15:  OFMC reviews and consults with RFM on final changes and 

Priorities are sent up in FMIS/SFR. 
 

 E.   October 1:   The new fiscal year funding cannot be processed until appropriations 
are enacted. When appropriation is enacted, OFMC will initiate a 
Fund Distribution Document via FMIS.  
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 RFM will ensure that all funded D&SR backlogs will be shown in FMIS with completion 
 dates and final cost. 
  

1.5  Procedures  
 

A. Review of Backlog and P09 Reports. 
 
  (1)  All regions need to review their respective P09 reports, making corrections and 

deletions as warranted based on field prioritization.    This review will provide a 
listing of facilities scheduled for demolition or donation in priority rank.   
D&SR donation plans will be considered for funding only when established in 
FMIS backlog(s) and when a report of survey and associated requirements are 
completed; i.e., notification to the Tribe, and historical/environmental 
assessments.  The RFM is responsible for initiating notification to Tribe, 
obtaining a Tribal resolution and commencing demolition/donation action 
with the regional property management. 

 
  (2)  The RFM, in consultation with the agency/location, shall review and ensure that 

the proposed D&SR projects have been established as backlogs in FMIS.  The 
RFM shall ensure that all backlogs associated with the D&SR project be 
purged (deleted) from the P09 report.  The RFM should request that OFMC, 
Program, Planning and (P&P) release D&SR associated backlogs from PORs 
scheduled for FI&R projects.  

 
(3)  The RFM shall also ensure that all facilities scheduled for D&SR coincide with 

the Bureau’s 5-year space reduction plan and are correctly identified in the 
FMIS inventory with complete and accurate data. 

 
 
B.   Reprogramming of Funds. 
 
  (1)  Savings from one funded D&SR project to another project at the same location 

can be accomplished by memorandum (electronic E-mail) from the ELO or 
Agency to the Region and forwarded to OFMC, identifying the need for 
utilization of savings.   The funding request must be a D&SR project on the 5 
year space reduction plan and identified in detail to OFMC.  The Agency or 
Region will be responsible to properly close out all backlogs with a 
completion date and cost in FMIS associated utilization of savings.  

 
  (2)  To fund additional non-programmed D&SR projects at a different location with 

project savings, a reprogramming request memorandum (electronic E-mail) 
must be submitted by the ELO or Agency to the RFM and forwarded for 
approval to OFMC.  The Location/Agency/Region will be responsible to 
establish backlog and bring the project forward for funding in FMIS 
“Supplemental Funds Request”.   A new PCAS will be established and funding 
document issued to perform the work.  
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1.6  Validation Process and Prioritization  
 
 Using P09 Reports the RFM must validate their D&SR projects, utilizing the following 

criteria: 
 

A. Verify the demolition/donation projects are not to be duplicated in a Program of 
Requirements (POR) for a New Construction or FI&R project. 

 
B. Verify that the demolition/transfer is on the Bureau’s 5-year space reduction plan. 
 
C. Verify that the backlog item is described adequately and the cost estimate for 

demolition/transfer is current. 
 
D. Verify that the region, agency or location staff can successfully accomplish the 

D&SR projects.  Verify that there are there sufficient planning, execution, and 
procurement resources. 

 
E. Verify that the DS&R funds can be obligated in the current fiscal year.    
 
F. Verify that all required property documentation for demolition or transfer has been 

performed. 
  
When the Agencies and ELOs have prioritized their DS&R projects from the field 
locations, the prioritized listing of those projects must be forwarded to the Region.   The 
RFM must provide the final check of validated demolition backlog and submit the regional 
prioritized list via the FMIS Supplemental Funds Request to OFMC by July 15. 
 
RFM must annually review and update the 5-year reduction plan.  Changes to the 
plan must be submitted annually with justification to OFMC for approval.   


